STAFFSYNC PRO

DOCUMENTATION: PHASE 3 — PROJECT PLANNING & WBS

Project Name: Nehal_StaffSync | Platform: MERN Architecture

1. WORK BREAKDOWN STRUCTURE (WBS)

The development schedule is broken down into structured technical milestones to ensure systematic execution and quality assurance.

SPRINT PHASE	CORE OBJECTIVE	KEY DELIVERABLES
Sprint 1	Database & Schema Design	Mongoose User & Employee schemas, environment setup, DB connection logic.
Sprint 2	Backend REST API Development	Express controllers, BCrypt password hashing, JWT auth middleware.
Sprint 3	Frontend UI Implementation	React components, login/registration forms, dashboard view styling.
Sprint 4	System Integration & QA	End-to-end API testing via Postman, bug fixes, project documentation.

2. SPRINT EXECUTION TIMELINE

TIMELINE WINDOW	FOCUS AREA	STATUS / MILESTONE OUTPUT
Week 1	Requirement Analysis & System Architecture Design	Approved Architecture Diagram & Schema Specs
Week 2	Node/Express Server & MongoDB Data Pipeline	Functional Authentication & Employee APIs
Week 3	React Frontend Integration & Dynamic Views	Connected UI Dashboard with REST Endpoints
Week 4	UAT Performance Verification & Project Submission	Final PDF Submission & Skill Wallet Uploads